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1 Work Performed This Month

1. Production suport 2. Help in testing of new cmsrv05 cluster at FNAL
(GRID jobs, fbsng tune up). 3. Running part of OSCAR production, mainly
in FNAL resources. 4. SHAHKAR/MCRunjob development architectual
issues, testing for GRID env. 5. Development for Digitization in MCRunjob
and MOP for GRID execution. 6. Involvement with CAST project.

2 Plans For Next Month

Continued Production Support. Continue Production Execution, ORCA
and OSCAR. Digi with PileUp in MOP. Progress towrads Web Services for
McRunjob/MOP.



